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Location: 04-Ala-80-1.6/2.7
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Run date

Time
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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 206 Date: 13-Jan-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 127

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Prepared for the CT/MCM meeting this morning.
·Conducted the CT/MCM Executive meeting. In attendance were: Ed Puchi, Jim Carter, Greg Allen, and
Richard McCall from MCM and Tony Anzino, Ken Terpsptra, Mike Forner, Deana Vilcheck, Amer Bata,
Brian Maroney, Chris Master, Ade Akinsanup, Hazzaa, and Mehran from CT. MCM’s concerns were: ill 
complete work by 3/24/2010, Need Electrical Punch list, Roadway Electrical CCOs and FM not in Extra
Work and Pending EWBs. CT concerns were: Cost negotiations to be done in a timely Manner, Close
deferred time CCOs. Next meeting was scheduled for 3/11/2010.
·Signed CCO 101-2 for additional funds to go to CCO desk.
·Jim Gallego was in Oakland today.
·Received I&A for CCO 128 HQ
·Email from Pochana, there is no monthly briefing on 1/19/2010.
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